



- Mobile Cranes on site B&K & Careys
- Service road to north of R100 will be used for exit of site as per traffic Management plan
- Deliveries periodically every day
- Working from 7.30am - 18.00pm 5 days a week
- Saturday 21st Working - 07.00 - 17.00
- Sunday 22nd Working - 07.30 - 13.00

STFC Estates Helpdesk: telephone **01235 446644** or email [RALhelpdesk@stfc.ac.uk](mailto:RALhelpdesk@stfc.ac.uk)  
 24-hour **emergency** phone line: **01235 445545 (RAL Security)**

Week 1 - week commencing - 16th March 2020

Activity	M	T	W	T	F	S	S
3. Basement Works							
4. Steel frame erection							
Muck away							
Road sweeping to local roads							
Concrete Deliveries							
6. SUB 1 Slab Construction							
8. Laydown area							
4. Roofing Works							
4. Steel Delivery							
4. Cladding Works							

Week 2 - week commencing - 23th March 2020

Activity	M	T	W	T	F	S	S
3. Basement Works							
4. Steel frame erection							
Muck away							
Road sweeping to local roads							
Concrete Deliveries							
8. Laydown area							
4. Roofing Works							
4. Cladding Works							



Project title **National Satellite Test Facility - Building R114**  
 Drawing title **2-week look ahead programme**  
 Client **Science & Technology Facilities Council**

STFC Estates Helpdesk: telephone **01235 446644** or email [RALhelpdesk@stfc.ac.uk](mailto:RALhelpdesk@stfc.ac.uk)  
 24-hour **emergency** phone line: **01235 445545 (RAL Security)**