



**Week 49 (of 86) - week commencing - 16 .03. 2020**

Activity	M	T	W	T	F	S	S
A. Roof works – containment ,duct & pipe works							
B. Façade Cladding : Cores , Foyer & Sth panels							
C. Grd Flr : Cabling , 2nd fix electrical. Fire Alarm Plastering							
D. 1st Flr : Pipework , 2nd fix electrics , Cabling, Plastering							
E. 2nd Flr : Walls (2nd Fix), pipework							
F. 3rd Flr : Walls (2nd Fix) ,ductwork, pipework							
G. Atriums : Glazed Partion , Walls (2nd Fix).							
H. External: LV Board Installn,Service Building Fitout							
I. Deliveries : Cladding, Plasterboard ,MEP							
J . Goods Lift Commission , Passenger lift install							
K . Sub-main cabling through building							

**Week 50 (of 86) - week commencing - 23 .03. 2020**

Activity	M	T	W	T	F	S	S
A. Roof works – Land & assemble pre-fabricated Plant Rm & Flues							
B. Façade Cladding : Cores , Foyer & Sth panels							
C. Grd Flr : Ceilings							
D. 1st Flr : Pipework , 2nd fix electrics , Cabling, Plaster							
E. 2nd Flr : Containment ,Cabling , 2nd fix electrics							
F. 3rd Flr : Containment , pipework							
G. Atriums : Glazed Partion , Walls (2nd Fix).							
H . External: LV Board Installn,Service Building							
I. Deliveries : MEP Plant							
J . Goods Lift Commission , Passenger lift install							
L Crane set up and off load Roof Plant Room							
M Road 4 closed							

Notes:-  
**Road 4 Closed , diversions in place for crane setup and lifting plant rm units**

Site boundary

Activities in red text denotes potentially noisy /disruptive works



Project title **Rosalind Franklin Institute**

Drawing title **2-week look ahead programme**

Client **Science & Technology Facilities Council**

STFC Estates Helpdesk: telephone **01235 446644** or email [RALhelpdesk@stfc.ac.uk](mailto:RALhelpdesk@stfc.ac.uk)

24-hour emergency phone line: **01235 445545 (RAL Security)**